* Wasser, Tony

From: Wasser, Tony

Sent: Thursday, November 29, 2001 3:37 PM

To: 'kaddicott@reidmidd.com’

Cc: Washington, Mike; Tonsgard, Patricia; Wattles, Ralph
Subject: Runway 13L - 31R Rehabilitation: Centerline

Kurt:

| spoke with Mr. Mike Colmant and Airport Staff, and | was informed that the Centerline should 24-inches in width.
Please contact me with any questions.
Thank you.

Tony Wasser
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- Wasser, Ton_y

From: Wasser, Tony

Sent: Thursday, November 29, 2001 7:31 AM

To: ‘Kurt Addicott'

Cc: Colmant, Michael

Subject: RE: Timing of Airport installation of edge lights
Kurt:

I attempted to reach you prior to contacting Mr. Gordy Sievers directly,
the Airport has elected not to contract with Watson for the removal of
the debris located south of the tower.

Please let me know if you have any further questions.

Tony Wasser

----- Original Message-----

From: Wasser, Tony

Sent: Wednesday, November 28, 2001 4:06 PM

To: 'Kurt Addicott'; Hella, Mark

Subject: RE: Timing of Airport installation of edge lights

Kurt:

Thanks for confirming this. No, I do not have an answer as of yet. Off
topic but related to the winterizing work, we need to kept apprised when
the Contractor intends to paint, as we need to support this activitiy.
Thanks again!

Mark:

For your information and use.

Tony Wasser

----- Original Message-----

From: Kurt Addicott [mailtc:kaddicott@reidmidd.com]
Sent: Wednesday, November 28, 2001 3:52 PM

To: Tony.Wasser@METROKC.GOV

Subject: Timing of Airport installation of edge’ lights

Tony,

I checked with Gordy about when the airport could put the runway edge

lights back in. Gordy indicated that since all he has left to do for

winterizing is striping, that the airport can put the edge lightes back

in anytime and it won't be in his way.

Did you receive an answer in your meeting this morning with regards to
having Watson haul off the stockpile south of the tower?

Kurt Addicott
Reid Middleton, Inc.

KCSlip4 36813
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